COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 29/ 2018

ESTI MATE SUMVARY 16: 04: 28
CONTI D: 21381 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 21381-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIME ALLOW 76 WORK DAYS
STORM SEMER ON US50C AT JAMES PERCENT TI ME: 6.58 ORI G TI ME ALLON 76 WORK DAYS
PRQJECT NO. STRO50A- 031
STORM SEVMER ON US50C AT JAMES
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 29/ 2018 DATE TI ME STARTED 08/11/2017
P. 0. BOX 336638 DATE LET 06/ 08/ 2017 DATE WORK BEGAN 09/ 06/ 2017
DATE AWARDED 07/ 28/ 2017 DATE TI ME STOPPED 02/09/2018
DATE CONTRACT EXECUTED 08/28/2017 DATE ACCEPTED 02/ 09/ 2018
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 08/11/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 798, 466. 76 PARTI Cl PATI NG $ 779, 366. 76 $ 0.00
AWARD PRQIJECT AMT: $ 775, 026. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.61% TOTAL EARNI NGS 779, 366. 76 0.00
FUNDS AVAI LABLE: $ 19, 100. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 779, 366. 76 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 1, 000. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 779, 366. 76 1, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 779, 366. 76 1, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00035

202- 00220

203- 01500

203- 01597

203- 02330

207- 00205

207- 00210

208- 00008

208- 00020

C21381
21381-BI D
STRO50A- 031
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Tree

Renova

Renpva

of Pipe

Renova

of Asphalt Mat

Bl adi ng

Pot hol i ng

Laborer

Topsoi

St ockpi | e Topsoi

Erosi on Log Type 2 (12 Inch)

*Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
8, 000. 00000
34. 000
EACH
675. 00000
48. 000
LF
25. 00000
1, 149. 000
sy
10. 00000
10. 000
HOUR
125. 00000
45. 000
HOUR
185. 00000
0. 000
HOUR
40. 00000
110. 000
cy
14. 00000
110. 000
oy
7. 00000
24.000
LF
6. 00000
60. 000
LF

2.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

34.000
0. 000
34. 000

48. 000
0. 000
48. 000

1, 149. 000
0. 000

1,149. 000

10. 000
0. 000
10. 000

45. 000
0. 000
45. 000

0. 000
0. 000
0. 000

110. 000
0. 000
110. 000

110. 000
0. 000
110. 000

24.000
0. 000
24.000

60. 000
0. 000
60. 000
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ESTI MATE RUN03/29/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 04: 28

AMOUNT

8, 000

22, 950

1, 200

11, 490

1, 250

8, 325

1,540

770.

144,

150.

00

00

00

00

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00041

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

208- 00107

0090

210-01000

0095

212- 00006

0100

213-00003

0105

214-00215

0110 216-00201

C21381
21381-BID
STRO50A- 031
| TEM
DESCRI PTI ON

*Aggr egat e Bag

Rock Check Dam

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Reset Fence

*Seedi ng (Native)

*Mil ching (Weed Free)

*Deci duous Tree (1.5 Inch Caliper)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

5. 000
LF
27.00000

1. 000
EACH
1, 500. 00000

15. 000
HOUR
40. 00000

10. 000
HOUR
135. 00000

10. 000
HOUR
125. 00000

5. 000
HOUR
105. 00000

45. 000
LF
20. 00000

1. 000
ACRE
6, 425. 00000

1.000
ACRE
4, 000. 00000

0. 000

1, 000. 00000

0. 000
SY
50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

15. 000
0. 000
15. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

5. 000
0. 000
5. 000

45. 000
0. 000
45. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:04: 28

AMOUNT

135.

1,500

600

1,350

1, 250

525.

900

6, 425

4,000

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 217-00000

0120

217-00020

0125

240- 00010

0130

403- 00721

0135

420- 00102

0140

506- 00212

0145

601- 03050

0150

603- 01185

0155

603- 01305

0160

603- 01425

0165 603-01485

C21381
21381-BID
STRO50A- 031
| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

*Her bi ci de Treat ment

of Nests

Renoval

Hot M x Asphalt (Patching) (Asphalt)

Geotextile (Erosion Control) (Cl ass 1)

Ri prap (12 Inch)

Concrete Class D (Wall)

18 Inch Reinforced Concrete Pipe

(Conpl ete

30 Inch Reinforced Concrete Pipe

(Conpl ete

42 Inch Reinforced Concrete Pipe

(Conpl ete

48 I nch Reinforced Concrete Pipe (Conplete

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

I'n Pl ace)

I'n Place)

In Pl ace)

I'n Place)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

sy
5. 00000
0. 000

HOUR
425. 00000
0. 000
HOUR

83. 00000
1, 180. 000

sy
39. 00000
50. 000

sy
6. 00000
19. 000

cy
125. 00000
1. 000

cy
3, 000. 00000
48. 000

LF
150. 00000
22.000

LF
265. 00000
78. 000

LF
275. 00000
1, 221. 000

LF

325. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 180. 000
0. 000
1,180. 000

50. 000
0. 000
50. 000

19. 000
0. 000
19. 000

1. 000
0. 000
1. 000

48. 000
0. 000
48. 000

22.000
0. 000
22.000

78. 000
0. 000
78. 000

1,221.000
0. 000

1, 221. 000
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ESTI MATE RUN 03/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:04: 28

AMOUNT

46, 020

300

2,375

3,000

7,200

5, 830

21, 450

396, 825

.00

.00

.00

00

00

00

00

00

00

00

00



CONTI D: C21381 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21381-BID ESTI MATE RUN 03/ 29/ 2018
PRQJECT: STRO50A- 031 ESTI MATE NO 0006 16: 04: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 603-05018 18 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0175 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0180 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
0185 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0190 604-00550 Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0195 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
9, 500. 00000 5. 000 47,500. 00
0200 607-11525 Fence (Plastic) 320. 000 320. 000
LF 0. 000 0.00
3. 00000 320. 000 960. 00
0205 621-00450 Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0215 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00
0220 630-00000 *Fl aggi ng 95. 000 95. 000
HOUR 0. 000 0. 00

25. 00000 95. 000 2,375.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

700- 70010

C21381

STRO50A- 031

21381-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
DAY
250. 00000
47.000
DAY
650. 00000
9. 000
EACH
360. 00000
15. 000
EACH
65. 00000
22.000
EACH
240. 00000
0. 000
EACH
12. 00000
3. 000
EACH
6, 800. 00000
0. 000
EACH
60. 00000
9. 000
EACH
60. 00000
35. 000
EACH
14. 00000
17, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

47.000
0. 000
47.000

8. 000
0. 000
8. 000

3. 000
0. 000
3. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:04: 28

AMOUNT

4, 250

30, 550

2,880

195.

4,320

20, 400

540.

490.

00

00

00

00

00

.00

00

.00

00

00

.00



CONTI D:

CAT NO0200

0280 700-70270

0285

700- 70380

0295

304- 06007

0300

202- 00203

0305

202- 00210

0310

609-21020

0315 609-24008

CAT NO0400

0290 620-00020

C21381
21381-BID
STRO50A- 031
| TEM
DESCRI PTI ON
ROADWAY
F/ A Water Lines

F/ A Erosion Control

ABC (CL 6) Aggregate Base Course (C ass 6)

Rem Curb and Gutter Renoval of Curb and Gutt

Rem Conc Pavenent Renpval of Concrete Paving

Cand GTy 2 II-B Curb and Gutter Type 2 (Se
I'l-B)

Gutter Ty 2 (8 Ft) CGutter Type 2 (8 ft)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

778, 116.

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2,597. 850 2,597. 850
F A 0. 000
1. 00000 2,597. 850
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
300. 000 300. 000
cYy 0. 000
40. 40000 300. 000
er 35. 000 35. 000
LF 0. 000
7.82000 35. 000
32. 000 32. 000
sy 0. 000
12.39000 32. 000
ction 35. 000 35. 000
LF 0. 000
28. 75000 35. 000
36. 000 36. 000
LF 0. 000
82.18000 36. 000
CAT 0200 CURRENT AMI $  797,216.76 $
1. 000 1. 000
EACH 0. 000
1, 250. 00000 1. 000
CAT 0400 CURRENT AMT  $ 1,250.00 $
PRQJECT TOTAL CURRENT AMI $ 798, 466.76 $

Page 7

ESTI MATE RUN 03/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.008

.00

.00%

16:04: 28

AMOUNT

2,597.

12, 120.

273.

396.

1, 006.

779, 366.

85

.00

00

70

48

25



